

SE Lab 2: Agile Backlog Creation & Sprint Simulation in Jira


Freight Marketplace - Inter-City Freight Load Matching

Name: Pranav Chandrasekar

SRN: PES1UG24CS332


1. Backlog: Epics, User Stories & Story Points

The backlog below shows all 5 Epics (Load Posting & Carrier Bidding, Bid Award & Shipment Fulfillment, Real-Time Status Notifications, Escrow Payment Processing, and Platform Security & Data Protection) and their 10 corresponding User Stories, each with an assigned Priority and Story Points value (Fibonacci scale).



2. Sprint Board (Active Sprint View)

Sprint 1 was populated with 6 selected user stories, and task progress was simulated by moving items across To Do → In Progress → Done over the course of the sprint window.



3. Burndown Chart

The burndown chart below tracks the remaining story points in Sprint 1 over time, showing a step-wise decline as stories were completed.



4. Reflection Questions

1. Did your estimations reflect the actual effort?

For the most part, yes. Stories tied to core marketplace functions such as bidding and automatic payment release were given higher story points (8) since they involved more complex logic (verification, timing, escrow triggers). Simpler, more contained stories such as data encryption or notification delivery were rated lower (3-5). Since this was a simulated sprint rather than a real development cycle, the estimates were based on reasoned judgment about relative complexity rather than actual time tracked, so there is some room for error compared to a real team's experience-based estimation.

2. Was your backlog well-prioritized?

Yes, priorities were assigned based on business value and dependency order. Core revenue-driving and trust-critical stories (posting a load, submitting a bid, automatic payment release, data encryption) were marked Highest or High priority, while supporting or refinement stories (notification speed, recurring audits) were marked Medium. This ensured Sprint 1 focused on the stories that unblock the rest of the workflow first.

3. How did your simulated sprint align with your plan?

The sprint was compressed into a short working session rather than a literal calendar week, since this was a classroom simulation. Sprint 1 pulled in the 6 highest-priority stories, and these were moved through To Do, In Progress, and Done in staggered stages to mimic incremental progress rather than completing everything at once. This produced a step-wise burndown pattern similar to what a real sprint would show, even though the actual elapsed time was much shorter than a full week.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed a fairly steady, staged decline in remaining story points rather than one single drop, which suggests that work was completed incrementally rather than in a last-minute rush. Since all planned story points were burned down by the end of the sprint window, it indicates the sprint was scoped appropriately for the time available. In a real multi-week sprint, this kind of steady decline would be a good sign that the team is neither overcommitting nor undercommitting to sprint planning.